

# **TrustBridge**

## **Volunteer-to-NGO Matching Platform with Commitment Scoring**

### **Project Roadmap (2026–2028 Admissions Focus)**

---

#### **1. Project Vision**

##### **Goal:**

**Build a lightweight civic-tech platform that improves volunteer reliability for small NGOs in India by introducing a commitment scoring system.**

##### **Core Idea:**

**Move beyond interest-based matching → build a trust layer using behavioural data.**

---

#### **2. Problem Understanding**

##### **Current Issues**

- **Volunteers sign up but don't show up consistently**
- **NGOs waste time coordinating unreliable people**
- **No system to measure trust / reliability**

##### **Gap in Existing Platforms**

- **Platforms match based on:**
    - **Interest**
    - **Availability**
  - **But ignore:**
    - **Past behavior**
    - **Consistency**
    - **Accountability**
- 

#### **3. Solution Overview**

##### **TrustBridge Platform Will:**

- **Match volunteers with NGOs**
- **Track attendance & commitment**
- **Generate a Reliability Score**
- **Build a data-backed trust layer**

---

## 4. Tech Stack

### Core Stack

- Backend: Python + Django
- Frontend: HTML, CSS, JS (or React if scaling later)
- Database: SQLite → PostgreSQL (later)

### Optional Enhancements

- Firebase (real-time updates)
  - REST APIs (Django REST Framework)
  - Simple ML model (Phase 5+)
- 

## 5. Phase-wise Roadmap

---

### Phase 0: Research & Validation (2–3 Weeks)

#### Objectives

- Validate real problem with NGOs
- Identify initial users

#### Tasks

- Talk to 2–3 NGOs
- Identify:
  - Dropout rate
  - Volunteer expectations
- Define:
  - MVP features
  - User flows

#### Output

- Problem validation doc
  - NGO onboarding commitment (at least 2)
- 

### Phase 1: MVP Development (4–6 Weeks)

#### Core Features

## **Volunteer Side**

- **Signup/Login**
- **Profile (skills, availability)**
- **Apply to opportunities**

## **NGO Side**

- **Post volunteer requirements**
- **View applicants**
- **Accept/reject volunteers**

## **Core Interaction**

- **Session scheduling**
  - **Mark attendance (Yes/No)**
- 

## **Output**

- **Working web app (local + deployed)**
  - **Basic scoring visible on profiles**
- 

## **Phase 2: Pilot Testing (6–8 Weeks)**

### **Objectives**

- **Test with real users**
- **Collect behavioral data**

### **Tasks**

- **Onboard:**
    - **2 NGOs**
    - **20–30 volunteers**
  - **Run real sessions**
  - **Collect:**
    - **Attendance logs**
    - **Dropout patterns**
- 

### **Metrics to Track**

- **Attendance rate**

- Dropout rate
  - Avg. reliability score
  - NGO satisfaction
- 

## Output

- Real usage data
  - Initial insights
- 

## Phase 3: Improvement & Analytics (4–6 Weeks)

---

### Dashboard

- NGO dashboard:
    - Top volunteers
    - Reliability trends
  - Volunteer dashboard:
    - Personal score
    - History
- 

## Output

- Improved algorithm
  - Visual dashboards
- 

## Phase 4: Feature Expansion (6–8 Weeks)

### Additions

#### Notifications

- Reminders before sessions
- Missed session alerts

#### Feedback System

- NGO rates volunteers
- Volunteers rate NGOs

#### Commitment Contracts

- **Volunteers confirm commitments explicitly**
- 

### **Optional Advanced Features**

- **WhatsApp integration (India-specific advantage)**
  - **Geo-based matching**
  - **Skill-based filtering**
- 

### **Phase 5: Advanced Layer (Optional, High Impact)**

#### **AI/ML Add-on (if needed)**

- **Predict dropout probability**
- **Suggest best volunteers to NGOs**

#### **Model Idea**

- **Input:**
    - **Past attendance**
    - **Frequency**
    - **Time gaps**
  - **Output:**
    - **Reliability prediction**
- 

### **Phase 6: Data & Story Building (3+ Months Parallel)**

**This is CRITICAL for admissions**

#### **Collect:**

- **Total users onboarded**
  - **Total sessions conducted**
  - **Dropout reduction (%)**
  - **Case studies**
- 

#### **Example Narrative**

**“Reduced volunteer dropout by 35% across 2 NGOs using behavioural scoring”**

---

### **Phase 7: Deployment & Scaling**

## Deployment Options

- Render / Railway / AWS
- Domain + live URL

## Scaling Strategy

- Add 5–10 NGOs
  - Partner with student communities
  - Campus outreach
- 

## Final Deliverables

### Must-Have

- Live working platform
- 2+ NGOs onboarded
- 20–50 users
- 3+ months usage data

### Bonus

- Analytics dashboard
  - AI scoring
  - Case study report
- 

## Documentation for Universities

### Include:

- Problem statement
  - Your personal connection
  - Product architecture
  - Algorithm explanation
  - Real-world impact
  - Screenshots + metrics
- 

## Suggested Timeline (For 2028 Admissions)

| Phase           | Timeline    |
|-----------------|-------------|
| Research        | Month 1     |
| MVP Build       | Month 2–3   |
| Pilot           | Month 4–5   |
| Improvements    | Month 6     |
| Expansion       | Month 7–8   |
| Data Collection | Month 4–10  |
| Final Polish    | Month 11–12 |

---

### Why This Project Wins

#### 1. Real Problem

Not hypothetical — deeply grounded in reality

#### 2. Strong Narrative

“Built from personal exposure to NGO challenges”

#### 3. Tech + Impact Balance

- Not over-engineered
- Not too basic

#### 4. Data-Driven

Most students don’t have real usage data

---

### Optional Variations (If You Want to Level Up)

#### Option A: CSR Version

- Companies sponsor volunteers
- Add corporate dashboard

#### Option B: Government Integration

- Tie with local civic bodies

#### Option C: Reputation Network

- Cross-NGO trust score